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Mark R. Overstreet

(502) 209-1219
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RE: Case No. 2013-00430 (To Be Retained In The Company's General
Correspondence File)

Dear Dr. Mathews:

In accordance with Order Paragraph 2 of the Commission's August 1, 2014 Order, and
the Company's June 30. 2016 filing, please find enclosed and accept for tiling the original and
ten copies of the Company's supplemental report of the actual cost of the construction through
July 31, 2016 of the Big Sandy Unit 1 conversion.

Kentucky Power anticipates a small amount of additional costs may be billed and paid in
the future in connection with the conversion. This report will be supplemented monthly until all
such costs have been recorded.

Please do not hesitate to contact me if you have any questions.

VefWruly yours,

MRO

Enclosure

cc: Michael L. Kurtz

' Mark R. Overstfee

www.stites.com



Big Sandy U1 Gas Conversion Actual Cost Detail July 31,2016

Descriptions Material Labor Total

Asbestos

Abatement $ $ 4,133
$

4,133

Civil $ 2,160,150 $ 3,778,565
$

5,938,715

Structural/Mechanical $ 8,091,040 $ 8,732,800
$

14,823,839

Electrical and l&C $ 2,483,811 $ 2,312,145
$

4,795,956

OEM Supply Scope $ 7,827,492 $ 702,985
$

8,530,477

Architect Engineering/Outside Professional Services $ $ 7,216,607
$

7,216,607

PMEC $ $ 8,437,722
$

8,437,722

Owner's Costs $ $ $

Risk Allocation $

AER Overheads - Allocations

$
6,953,307

GRAND TOTAL

$
56,700,757

Grand Total does not include AFUDC,

The "OEM Supply Scope" reflects a refund of certain amounts paid for boiler re
work materials.


